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June 29, 2006

03-Yub,Nev-20-34.6/34.9,0.0/R6.6
03-1A5304

Addendum No. 1

Dear Contractor:

This addendum is being issued to the contract for construction on State highway in YUBA AND NEVADA COUNTIES
FROM 0.4 KM WEST OF THE NEVADA COUNTY LINE TO 1.0 KM EAST OF OAK CANYON DRIVE.

Submit bids for this work with the understanding and full consideration of this addendum. The revisions declared in this
addendum are an essential part of the contract.

Bids for this work will be opened on July 12, 2006.

This addendum is being issued to revise the Project Plans, the Notice to Contractors and Special Provisions, and the
Proposal and Contract.

Project Plan Sheets 11, 12, 13, 14, 25, 26, 398, and 400 are revised. Half-sized copies of the revised sheets are attached
for substitution for the like-numbered sheets.

Project Plan Sheets 85A and 85B are added. Half-sized copies of the added sheets are attached for addition to the project
plans.

In the Special Provisions, Section 10-1.01, "Order of Work," the twenty-fourth paragraph is revised as follows:

"Installation of the Nevada Irrigation District’s 355 mm welded steel pipeline and 600 mm RCP casing
extension at Location 3 shall be performed between the period of October 17, 2006 and March 31, 2007.
NID may allow a single short-term facility shutdown on its facilities within the limits of work. The
duration of the shutdown period shall be limited to a maximum of 45 consecutive calendar days beginning
from the day and time of the shutdown. The beginning and ending of shutdown times shall only occur
between the hours of 7:30 a.m. and 4:00 p.m., Monday through Friday, excluding holidays. Shutdown
request and the review and approval process shall be the same requirement indicated for the Location 1
irrigation system."
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In the Special Provisions, Section 10-1.17, "Maintaining Traffic," the following paragraph is added after the fifth
paragraph:

"For the duration of the contract, two additional portable changeable message signs shall be provided
and placed solely at locations to be determined by the Engineer, with messages selected at the discretion of
the Engineer, to provide appropriate additional notification to the public. These two additional public
notification portable changeable message signs shall be paid for on a lump sum basis, with relocations and
reprogramming costs included in the lump sum price paid, in accordance with "Portable Changeable
Message Sign," of these special provisions."

In the Special Provisions, Section 10-1.17, "Maintaining Traffic," in the eighth paragraph, the second sentence is revised
as follows:

"After each intermittent road closure, accumulated traffic shall pass through the work before another
intermittent road closure is made."

In the Special Provisions, Section 10-1.17, "Maintaining Traffic,” the following paragraph is added after the eighth
paragraph:

"If the duration of any intermittent road closure, or any one-way traffic control delay, should exceed
these specified times, the requirements specified in "Late Reopening of Closures,” of these special
provisions, shall apply."”

In the Special Provisions, Section 10-1.17, "Maintaining Traffic," the following paragraph is added after the tenth
paragraph:

"The maximum length of any lane closure shall be limited to 1.6 km."

In the Special Provisions, Section 10-1.17, "Maintaining Traffic," Chart No. 1, Two-lane Conventional Highway Lane
Requirements, is revised as attached.

In the Special Provisions, Section 10-1.25, "Portable Changeable Message Sign," the following sentence is added to
second paragraph:

"Two additional portable changeable message signs shall be provided for public notification purposes,
during the entire duration of the contract, and shall be located, relocated, programmed and reprogrammed,
solely at the discretion of the Engineer."

In the Proposal and Contract, the Engineer’s Estimate Items 3, 7, and 164 are revised as attached.

To Proposal and Contract book holders:

Replace pages 3 and 11 of the Engineer's Estimate in the Proposal with the attached revised pages 3 and
11 of the Engineer's Estimate. The revised Engineer's Estimate is to be used in the bid.

Inquiries or questions in regard to this addendum must be communicated as a bidder inquiry and must be
made as noted in the NOTICE TO CONTRACTORS section of the Notice to Contractors and Special
Provisions.
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Indicate receipt of this addendum by filling in the number of this addendum in the space provided on the
signature page of the proposal.

Submit bids in the Proposal and Contract book you now possess. Holders who have already mailed their
book will be contacted to arrange for the return of their book.

Inform subcontractors and suppliers as necessary.

This office is sending this addendum by UPS overnight mail to Proposal and Contract book holders to ensure that each
receives it. A copy of this addendum and the modified wage rates are available for the contractor's use on the Internet Site:

http://www.dot.ca.gov/hg/esc/oe/weekly ads/addendum_page.html

If you are not a Proposal and Contract book holder, but request a book to bid on this project, you must comply with the
requirements of this letter before submitting your bid.

Sincerely,

ORIGINAL SIGNED BY

REBECCA D. HARNAGEL, Chief

Office of Plans, Specifications & Estimates

Office Engineer

Attachments



Chart No. 1
Two-Lane Conventional Highway Lane Requirements

Direction: Eastbound/Westbound Location: 03-Yub,Nev-20-KP 34.6/34.9, 0.0/R6.6 (PM 21.5/21.7, 0.0/R4.1)

a.m. | p.m.
FROM HOUR TO HOUR 121 2 3 456 7 8 91011121 2 3 456 7 8 9101112
Mondays through Thursdays RIR|R|IR|R|R[R|R[R|R|IRIRFFIFRR|[R|R|R|R|R[R|R|R|R

Fridays RIR|R|R|R|R|R|R|R|R|R|RF FFR
Saturdays

Sundays

Day before designated legal holiday
and designated legal holidays

Legend:

R A minimum of one paved traffic lane, not less than 3.4 m wide, shall be open for use by public traffic.
(Reversible Contraol).

F  Full Closure, as described in these special provisions, for a maximum duration of 30 minutes per closure.
Any accumulated traffic shall clear prior to the next 30 minute closure. (Rolling Closure)

No closure allowed.

REMARKS: Full Closure allowed for the purposes of blasting only.

CONTRACT NO. 03-1A5304
REVISED PER ADDENDUM NO. 1 DATED JUNE 29, 2006




ENGINEER'S ESTIMATE

03-1A5304
Item | Item Item Description Unit of Estimated Unit Price Item Total
No. | Code Measure Quantity
1 070012 | PROGRESS SCHEDULE (CRITICAL LS LUMP SUM [ LUMP SUM
PATH METHOD)
2 070018 | TIME-RELATED OVERHEAD WDAY 400
3 071325 | TEMPORARY FENCE (TYPE ESA) M 690
4 074019 | PREPARE STORM WATER LS LUMP SUM [ LUMP SUM
POLLUTION PREVENTION PLAN
5 074020 | WATER POLLUTION CONTROL LS LUMP SUM | LUMP SUM
6 074028 | TEMPORARY FIBER ROLL M 11 400
7 074029 | TEMPORARY SILT FENCE M 7200
8 074032 | TEMPORARY CONCRETE WASHOUT | EA 2
FACILITY
9 074035 | TEMPORARY CHECK DAM M 240
10 074038 | TEMPORARY DRAINAGE INLET EA 15
PROTECTION
11 074040 | TEMPORARY HYDRAULIC MULCH M2 40 000
(BONDED FIBER MATRIX)
12 039083 | TEMPORARY SAND BAG SLOPE M3 7
PROTECTION
13 039084 | REMOVE TEMPORARY SAND BAG M3 7
SLOPE PROTECTION
14 120090 [ CONSTRUCTION AREA SIGNS LS LUMP SUM | LUMP SUM
©)
15 120100 | TRAFFIC CONTROL SYSTEM LS LUMP SUM [ LUMP SUM
©)
16 120120 | TYPE Il BARRICADE EA 42
©)
17 120149 | TEMPORARY PAVEMENT MARKING | M2 43
(S) (PAINT)
18 120151 | TEMPORARY TRAFFIC STRIPE M 1860
(S) (TAPE)
19 120152 | TEMPORARY PAVEMENT MARKING | M2 28
(S) (TAPE)
20 120159 | TEMPORARY TRAFFIC STRIPE M 30 500
(S) (PAINT)
3
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ENGINEER'S ESTIMATE

03-1A5304
Item | Item Item Description Unit of Estimated Unit Price Item Total
No. | Code Measure Quantity
161 |820112 | MARKER (CULVERT) EA 45
162 | 039117 | HIGHWAY POST MARKER EA 19
163 820151 | OBJECT MARKER (TYPE L-1) EA 8
164 |832003 | METAL BEAM GUARD RAILING M 840
(S) (WOOD POST)
165 |839521 | CABLE RAILING M 120
)
166 |839541 | TRANSITION RAILING (TYPE WB) EA 5
©)
167 |839576 | END CAP (TYPE A) EA 1
©)
168 |839577 | END CAP (TYPE TA) EA 4
©)
169 839581 | END ANCHOR ASSEMBLY EA 4
(S) (TYPE SFT)
170 839585 | ALTERNATIVE FLARED TERMINAL |EA 9
S) SYSTEM
171 |839720 | CONCRETE BARRIER (TYPE 732) M 293
F)
172 | 840515 | THERMOPLASTIC PAVEMENT M2 76
S) MARKING
173 | 840560 | THERMOPLASTIC TRAFFIC STRIPE | M 13 400
S) (SPRAYABLE)
174 | 840561 | 100 MM THERMOPLASTIC TRAFFIC |M 19 600
S) STRIPE
175 | 840563 | 200 MM THERMOPLASTIC TRAFFIC |M 200
S) STRIPE
176 | 840570 | 100 MM THERMOPLASTIC TRAFFIC |M 4220
S) STRIPE (BROKEN 10.98 M - 3.66 M)
177 850111 | PAVEMENT MARKER EA 3000
S) (RETROREFLECTIVE)
178 999990 | MOBILIZATION LS LUMP SUM [ LUMP SUM
11
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